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REPORTING PERIOD: September 2003 
 
I. PROGRESS 

1.1 General Construction   
a. Activity – Primary work activities included placement of cast in place structural 

concrete walls, backfilling, shielding steel placement, sawcutting (and 
bulkheading) of the MI enclosure, and forming and pouring of connecting 
enclosure base slab and walls. The shut down ( MS 5) activities began on 9/8/03 
and continued throughout this month.       

b. Cumulative hours worked – approximately 9700 hours through 9/30/03. 
c. Subcontractor’s schedule evaluation – As of 09/30/03 the Subcontractor is 

approximately 2 weeks ahead of schedule for critical path activities and 1.5 
weeks ahead for MS 5 shutdown related activities.  The Subcontractor’s fourth 
payment update occurred on September 3, 2003 including payment for 
milestones 1H and 1I.    See attached earned value reports and section II of this 
report for an earned value analysis. The Whittakers Subcontract is approximately 
46% complete as of 9/30/03.  

d. Engineering Change Proposals/ Requests – See latest ECP list on Website.  
Supplemental Agreement numbers 1, 2, 3, 4 and 5 have been incorporated into 
the Subcontract.  At this time the total subcontract amount is $2,635,536 and the 
completion date is 03/29/04.   

e. Upcoming issues –More backfilling, spread footing and wall construction, and 
plumbing and electrical rough in.  Structural steel is anticipated for delivery and 
erection in the last week of October.  

f. Photographs: 
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1.2 Project Support  
a. Efforts this month were spent on review of submittals, field supervision and 

construction administration related activities.  Please note that EDIA for 
Administration is higher than budgeted this month for two reasons.  First the shut 
down related activities required more field supervision than originally planned and 
second, the FESS Chargebacks were accounted from 8/21/03 to 9/30/03 (more 
than one month) because of fiscal year end close out requirements.  Octobers 
EDIA should be less than anticipated to partially offset the overrun.   

 
SCHEDULE INFORMATION AND MILESTONES: 
 
MILESTONE DEFINITION BASELINE PEP 

Dates 
Latest 

Estimates 
Start Project  Directive signed 30 May 02 30 May 02 26 Jun 02 

(actual) 
T2 Design 
Complete 

Contract documents 
submitted for 
procurement  

15 Jan  03 15 Aug 02 15 Nov 02 
(actual) 

Begin Construction Notice To Proceed 
Issued – Switch work 

27 Jun 03 21 Nov 02 17 Jan 03 
(actual) 

Construction 
Complete 

Final acceptance of all 
work 

9   Jun 04 9 Dec 03 29 Mar 04 

Project Complete 
Project closed 

30 Nov 04 10 Dec 03 29 Apr 04 
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II. Overall Project Cost Summary and Earned Value Analysis: 
 

 ORIGINAL BASELINE PROJECT COSTS (2001 dollars)     Latest Estimated Cost* 

 

1 . 1 G e n e r a l  C o n s t r u c t i o n $ 3 , 0 4 7 , 0 0 0 $ 3 , 1 3 0 , 6 5 6  

1 . 1 . 1 C o n s t r u c t io n  W /  1 8 %  O H P $ 2 , 3 2 3 , 0 0 0 $ 2 , 7 2 8 , 6 8 1  

1 . 1 . 2 C o n s t r u c t io n  C o n t in g e n c y 2 2 % $ 5 1 1 , 0 0 0 $ 2 9 9 , 7 4 8  1 1 %

1 . 1 . 3 C o n s t r u c t io n  G & A $ 8 3 , 0 0 0 $ 1 0 2 , 2 2 7

1 . 1 . 4 E s c a la t io n  ( 4 . 6 % ) 4 . 6 % $ 1 3 0 , 0 0 0 $ 0  

1 . 2 P r o j e c t  S u p p o r t $ 7 6 3 , 0 0 0 $ 6 7 9 , 0 3 1

1 . 2 . 1 P r o je c t  E n g in e e r in g $ 4 6 5 , 0 0 0 $ 4 6 1 , 6 8 7

1 . 2 . 2 P r o je c t  S u p p o r t  C o n t in g e n c y 2 1 % $ 9 9 , 0 0 0 $ 8 7 , 6 5 3 1 9 %

1 . 2 . 3 P r o je c t  S u p p o r t  G & A $ 1 6 6 , 0 0 0 $ 1 2 9 , 6 9 1

1 . 2 . 4 E s c a la t io n  ( 4 . 6 % ) $ 3 3 , 0 0 0 $ 0
 T o t a l  P r o j e c t  C o s t $ 3 , 8 1 0 , 0 0 0 $ 3 , 8 1 0 , 0 0 0  

 
*NOTE THAT 1.1 AND 1.2 HAVE BEEN REDISTRIBUTED (2/21/03) TO REFLECT USE OF MUCH OF THE ESCALATION, ACTUAL 
FIXED PRICE CONSTRUCTION COSTS, AND A HIGHER CONTINGENCY.  Includes Supplemental Agreements 1, 2, 3, 4 and 5. 
  
TPC Earned Value Analysis as of September 30, 2003 (based on earned value reports for September 2003): 
1. The Schedule Variance is $53,549 
2. The Cost Variance is $11,079.  See the detailed earned value reports for more information.  
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ATTACHMENTS 
 
 

See MI-31 website  
 

http://www-ap.fnal.gov/ecool/internal.html 
 

for the following:  
 

TSR Report for 9-03 
 

Earned Value Reports - Cost Reports and Graphs up to 9-03 
 

Engineering Change Proposal List  
 

More Photographs 
 
 
 
 
 
 
 
 



Fermilab Business Services
Enter Another Query

Task Summary Report by Expenditure Type ("TSR")

Period End:  SEP-03 Report on tasks: 1

 A0201  - MI31 Ecooling Bldg

Curr Month 
Costs

Curr YTD 
Costs

Curr YTD 
Obligations

Inception to 
Date Costs

Reqs. in 
Process

1 - MI31 Ecooling Bldg
Service Type: PL-EXST PRGM 
SUPP-AIP

Open 
Commitments

Inception to 
Date 

Obligations

Personnel Costs

FRINGE BENEFITS 243.92 -1,580.22-1,580.22 0.002,191.06 2,191.06 0.00

OPTO ALLOC-MONTHLY 69.87 -57.85-57.85 0.00705.05 705.05 0.00

OPTO ALLOC-WEEKLY 13.18 -308.18-308.18 0.0079.14 79.14 0.00

OVERTIME 0.00 104.09104.09 0.00104.09 104.09 0.00

TIME WORKED -MONTHLY 755.92 -746.83-746.83 0.008,899.24 8,899.24 0.00

TIME WORKED -WEEKLY 0.00 -3,570.57-3,570.57 0.0015.93 15.93 0.00

VAC EARNED ALLOC-MONTHLY 87.75 -77.54-77.54 0.001,180.25 1,180.25 0.00

VAC EARNED ALLOC-WEEKLY 5.97 -386.80-386.80 0.0094.91 94.91 0.00

0.00-6,623.901,176.61 -6,623.90Personnel Costs 13,269.67 13,269.67 0.00

Materials & Services

CONSTRUCTION ENGINEERING 37,559.00 216,621.00216,621.00 0.00251,245.00 251,245.00 0.00

EXEMPT - CIVIL CONSTR. 1,182,486.00 1,182,486.001,182,486.00 0.001,182,486.00 1,182,486.00 0.00

EXEMPT - CIVIL CONSTRUCTION -941,294.00 1,453,050.000.00 0.001,453,050.00 0.00 1,453,050.00

FEES 0.00 500.00500.00 0.00500.00 500.00 0.00

FREIGHT 0.00 5.575.57 0.005.57 5.57 0.00

MATERIAL PURCHASES 0.00 20,461.7120,461.71 0.0020,461.71 20,461.71 0.00

PHOTO/GRAPHIC SERVICES 11.00 78.0078.00 0.0078.00 78.00 0.00

STORES ISSUES 0.00 640.42640.42 0.00640.42 640.42 0.00

SUB-CONTRACT SERVICES 749.56 38,712.7533,782.71 0.00108,650.23 103,720.19 4,930.04

Enter Another QueryPage 1 of 3 Report Date:  10/09/2003  1:58 pm  



Period End:  SEP-03 Report on tasks: 1

Curr Month 
Costs

Curr YTD 
Costs

Curr YTD 
Obligations

Inception to 
Date Costs

Reqs. in 
Process

1 - MI31 Ecooling Bldg
Service Type: PL-EXST PRGM 
SUPP-AIP

Open 
Commitments

Inception to 
Date 

Obligations

Materials & Services

T&M CONSTRUCTION SVCS. 0.00 8,678.128,678.12 0.008,678.12 8,678.12 0.00

T&M ELECTRICAL SERVICES 0.00 12,966.1112,966.11 0.0012,966.11 12,966.11 0.00

T&M PIPE FITTERS 0.00 2,050.862,050.86 0.002,050.86 2,050.86 0.00

T&M RIGGING SERVICES 36,149.96 81,283.8445,405.56 0.0081,283.84 45,405.56 35,878.28

0.003,017,534.38315,661.52 1,523,676.06Materials & Services 3,122,095.86 1,628,237.54 1,493,858.32

Indirect Cost

CSS ALLOCATION 6,569.67 38,253.0938,253.09 0.0048,139.63 48,139.63 0.00

G&A ALLOCATION 2.80 50,059.5150,059.51 0.0062,275.66 62,275.66 0.00

G&A ALLOCATION-CSS PORTION 5,262.17 25,556.6925,556.69 0.0025,556.69 25,556.69 0.00

G&A ALLOCATION-M&S PORTION 4,264.90 16,203.0416,203.04 0.0016,203.04 16,203.04 0.00

MSA ALLOCATION 1,893.08 34,183.1434,183.14 0.0039,742.26 39,742.26 0.00

0.00164,255.4717,992.62 164,255.47Indirect Cost 191,917.28 191,917.28 0.00

334,830.75 1 - MI31 Ecooling Bldg SUBTOTAL: 3,175,165.951,681,307.63 0.00

0.003,327,282.811,681,307.63 3,175,165.95334,830.75
UNDISTRIBUTED BALANCE:

DIST. TO ACCOUNTS REC'BL: 0.000.00 0.00 0.000.00 0.00

1,833,424.49

0.00

1,493,858.32

3,327,282.81 1,833,424.49 1,493,858.32

Enter Another QueryPage 2 of 3 Report Date:  10/09/2003  1:58 pm  



Period End:  SEP-03 Report on tasks: 1

TOTAL UNDIST BALANCE:

TOTAL DIST. ACCTS REC'BL: 0.00 0.000.00

334,830.75 3,175,165.95

0.00

0.001,681,307.63

0.00

3,327,282.81

0.00

1,833,424.49

0.00

1,493,858.32

0.001,681,307.63 3,175,165.95TOTAL PROJECT/TASK: 334,830.75

REPORT TOTALS

3,327,282.81 1,833,424.49 1,493,858.32

Enter Another QueryPage 3 of 3 Report Date:  10/09/2003  1:58 pm  



BCWP
MI-31 Spending Profile 

WBS 1.1 and 1.2
 

 WBS 1.2 Project Support  WBS 1.1 Construction
ED&I A   Subcontract Subcontract Subcontract Subcontract Switch conduit Switch conduit Transformer Purchase Transformer Purchase Cable Tray Cable TrayCabling Cabling Chiller Chiller Shielding Steel FabShielding Steel FabShielding Steel Inst. Shielding Steel Inst.   

Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3   
Source Hanson Hanson FESS FESS FESS FESS FESS FESS FESS PM PM Monthly Cumulative Whittaker Whittaker Whittaker Whittaker T&M  T&M  Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A M&S Chargeback G&A Chargeback G&A Salary TX G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals

2 Mo-Yr      

0 Jul-02 $25,000 $4,250 $10,000 $3,000 $300 $51   $42,601 $42,601 $0 $0

Y Aug-02 $20,000 $3,400 $10,000 $3,000 $1,000 $300 $37,700 $80,301 $0 $0

F Sep-02 $24,587 $4,180 $11,800 $3,540 $1,000 $300 $45,407 $125,708 $0 $0
Oct-02 $10,000 $3,000 $300 $51 $3,000 $900 $1,000 $300 $18,551 $144,259     $0 $0
Nov-02 $20,500 $3,485 $10,000 $3,000  $3,000 $900 $1,000 $300 $42,185 $186,444 $0 $0
Dec-02  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $194,244 $0 $0
Jan-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $202,044 $10,396 $1,913 $12,309 $12,309

3 Feb-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $209,844 $10,435 $1,920   $12,355 $24,664

0 Mar-03 $200 $34 $12,000 $3,720 $11,000 $3,410 $1,000 $300 $31,664 $241,508 $0  $66 $12 $78 $24,742

Y Apr-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $274,048 $92,204  $20,537 $3,257 $115,998 $140,740

F May-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $306,588 $331,522 $331,522 $472,262
Jun-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $339,128 $320,000 $80,341 $400,341 $872,603
Jul-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $371,668 $109,886 $369 $164 $110,419 $983,022

Aug-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $404,208 $253,407 $9,631 $1,436 $264,474 $1,247,496
Sep-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $436,748 $104,898   $17,500 $2,800 $125,198 $1,372,694
Oct-03       $0 $436,748  $0 $1,372,694

4 Nov-03       $0 $436,748     $0 $1,372,694

0 Dec-03       $0 $436,748  $0 $1,372,694

Y Jan-04       $0 $436,748  $0 $1,372,694

F Feb-04       $0 $436,748        $0 $1,372,694
Mar-04       $0 $436,748  $0 $1,372,694

TOTALS $90,087 $15,315 $51,800 $15,540 $800 $136 $90,000 $27,840 $98,000 $30,230 $13,400 $3,600 $1,211,917 $80,341 $0 $0 $20,897 $3,845 $20,537 $3,257 $0 $0 $0 $0 $0 $0 $10,000 $1,600 $17,500 $2,800  $1,809,442

WBS 1. 2 Escalation and Contingency WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $679,031 ** NOTE BUDGETED COST OF WORK PERFORMED IS BASED ON WHITTAKERS Total for WBS 1.1 = $3,130,948
Total Direct and G&A (above)= $436,748 * LATEST T3 COST LOADED SCHEDULE. Total Direct and G&A (above)= $1,372,694 *
Project Support Escalation = $0 Project Support Escalation = $0
Project Support Contingency = $242,283 70% Construction Contingency = $1,758,254 137%

* Total Indirect= $92,661  ` * Total Indirect= $91,843  
Total Direct = $344,087 Total Direct = $1,280,851

 
 



ACWP
MI-31 Actual Spending Profile 

WBS 1.1 and 1.2
 

 WBS 1.2 Project Support  WBS 1.1 Construction TPC
ED&I A   Subcontract Subcontract Subcontract Subcontract Switch conduit Switch conduit Transformer Purchase Transformer Purchase Cable Tray Cable Tray Cabling Cabling Chiller Chiller Shielding Steel Fab Shielding Steel Fab Shielding Steel Inst. Shielding Steel Inst.   

Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3   
Source Hanson Hanson FESS FESS FESS M&S FESS M&S FESS FESS FESS FESS PM PM Monthly Cumulative Whittaker Whittaker Whittaker Whittaker T&M  T&M  Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative Monthly Cumulative
Type Direct G&A Chargeback G&A Direct G&A Chargeback G&A Chargeback G&A Salary TX G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals Totals Totals

2 Mo-Yr        

0 Jul-02   $8,512 $2,477 $304 $52 $11,345 $11,345 $0 $0 $11,345 $11,345

Y Aug-02 $41,283 $7,018 $12,736 $3,550 $967 $290 $65,844 $77,189 $0 $0 $65,844 $77,189

F Sep-02 $28,350 $4,820 $13,376 $4,013 $967 $290 $51,815 $129,004 $0 $0 $51,815 $129,004
Oct-02 $5,503 $1,535 $2,594 $441 $8,130 $2,268 $500 $201 $21,171 $150,175     $0 $0 $21,171 $150,175
Nov-02 $20,500 $3,764    $6,070 $1,730 $2,024 $577 $803 $241 $35,708 $185,884 $0 $0 $35,708 $185,884
Dec-02  $5,538 $1,816 $6,390 $2,098 $857 $111 $16,810 $202,694 $0 $0 $16,810 $202,694
Jan-03 $1,562 $484 $6,106 $1,893 $679 $124 $10,849 $213,543 $10,396 $1,913 $12,309 $12,309 $23,157 $225,852

3 Feb-03 $12,000 $3,720 $5,608 $1,738 $836 $110 $24,012 $237,555 $10,435 $1,920   $12,355 $24,664 $36,368 $262,219

0 Mar-03 $16,015 $5,125 $2,800 $896 $836 $291 $25,963 $263,518  $66 $12 $78 $24,742 $26,041 $288,260

Y Apr-03 $9,372 $2,999 $1,846 $591 $1,233 $63 $16,104 $279,622 $92,204  $20,357 $3,746 $116,307 $141,049 $132,411 $420,670

F May-03  $14,444 $4,333 $9,230 $2,769 $1,018 $266 $32,060 $311,682 $331,522 $331,522 $472,571 $363,583 $784,253
Jun-03 $10,781 $3,234 $12,354 $3,706 $909 $155 $31,139 $342,821 $320,000 $80,240 $400,240 $872,811 $431,379 $1,215,632
Jul-03 $10,773 $3,232 $14,000 $4,200 $255 $77 $32,537 $375,358 $109,886 $369 $164 $110,419 $983,230 $142,956 $1,358,588

Aug-03 $6,223 $1,867 $19,525 $5,858 $1,231 $209 $34,913 $410,271 $253,407 $15,372 $2,186 $270,965 $1,254,195 $305,878 $1,664,466
Sep-03 $5,933 $1,780 $32,376 $9,713 $1,177 $354 $51,332 $461,603 $104,898  $36,150 $6,145 $147,193 $1,401,389 $198,525 $1,862,991
Oct-03   $0 $461,603  $0 $1,401,389 $0 $1,862,991

4 Nov-03   $0 $461,603    $0 $1,401,389 $0 $1,862,991

0 Dec-03   $0 $461,603  $0 $1,401,389 $0 $1,862,991

Y Jan-04   $0 $461,603  $0 $1,401,389 $0 $1,862,991

F Feb-04   $0 $461,603         $0 $1,401,389 $0 $1,862,991
Mar-04   $0 $461,603   $0 $1,401,389 $0 $1,862,991

TOTALS $90,133 $15,601 $40,127 $11,575 $2,898 $493 $106,840 $32,589 $112,259 $34,038 $12,268 $2,782 $1,211,917 $80,240 $0 $0 $20,897 $3,845 $20,357 $3,746 $0 $0 $0 $0 $0 $0 $15,741 $2,350 $36,150 $6,145      

WBS 1. 2 Escalation and Contingency WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $679,031 ** NOTE:  THIS SPREAD SHEET WILL NOT FOLLOW THE MONTHLY TSR Total for WBS 1.10 = $3,130,948
Total Direct and G&A (above)= $461,603 * DIRECTLY BECAUSE COST SHOWN UNDER WHITTAKERS T3 SUBCONTRACT Total Direct and G&A (above)= $1,401,389 *
Project Support Escalation = $0 ARE EARNED VALUE NOT WHAT HAS BEEN PAID OUT.  SEE THE CHART Project Support Escalation = $0
Project Support Contingency = $217,428 Not Accurate, Reflects unused portions of Direct and Indirect Costs BELOW FOR PAYOUT INFORMATION. Construction Contingency = $1,729,559 Not Accurate, Reflects unused portions of Direct and Indirect Costs 

* Total Indirect= $97,078 * Total Indirect= $96,326  
Total Direct = $364,524 Total Direct = $1,305,062

Note: 1. G&A distribution by month is approximate
2. Text in italics includes costs from Hanson Engineers PO 550107as support 
of FESS/Engr in house efforts.

PAYOUT SUMMARY
Payout # Payout Date PAYMENT Completion Actual Comp AMOUNT CUMULATIVE RETENTION CUMULATIVE % OF

amount MILESTONE DATE DATE TOTAL PAYOUT 10% RETENTION CONTRACT COMPLETE
Payout #1 6/12/2003 1A 05/02/03 5/5/2003 $118,384.00 $118,384.00 $11,838.40 $11,838.40  

  $399,141 1B 06/18/03 6/10/2003 $280,757.00 $399,141.00 $28,075.70 $39,914.10 15%
Payout #2 7/1/2003 1C 06/25/03 6/15/2003 $210,313.00 $609,454.00 $21,031.30 $60,945.40  
 $361,749 1D 06/27/03 6/27/2003 $106,112.00 $715,566.00 $10,611.20 $71,556.60  

1E 07/25/03 7/1/2003 $45,324.00 $760,890.00 $4,532.40 $76,089.00 29%
Payout #3 8/13/2003 1F 08/08/03 7/18/2003 $89,708.00 $850,598.00 $8,970.80 $85,059.80

$180,404 1G 08/05/03 8/5/2003 $87,682.00 $938,280.00 $8,768.20 $93,828.00
1J 07/24/03 7/10/2003 $3,014.00 $941,294.00 $301.40 $94,129.40 36%  

Payout #4 9/3/2004 1H 08/28/03 8/18/2003 $88,043.00 $1,029,337.00 $8,804.30 $102,933.70
165,725.00 1I 09/08/03 8/28/2003 $77,682.00 $1,107,019.00 $7,768.20 $110,701.90 42%

1K 09/25/03 9/8/2003 $37,558.00
2A 10/31/03 $40,617.00
2B 12/12/03 $84,938.00
2C 11/18/03 $32,988.00
2D 11/19/03 $10,000.00

 2E 12/16/03 $150,160.00
2F 12/23/03 $107,648.00   
2G 12/12/03 $44,349.00
2H 01/16/04 $144,435.00
2I 01/16/04 $21,525.00
3A 02/04/04 $288,578.00
3B 02/23/04 $55,125.00
3C 02/23/04 $3,937.00
3D 02/23/04 $18,276.00
3E 03/02/04 $74,694.00
4A 03/19/04 $13,545.00

 4B 03/08/04 $22,295.00
4C 03/22/04 $84,375.00
4D 03/24/04 $34,463.00
4E 03/24/04 $66,727.00
5A 10/02/03 9/28/2003 $67,340.00
5B 10/28/03 $69,144.00
6 03/29/04 $20,800.00
7 03/29/04 $35,000.00

$2,635,536.00



BCWS
MI-31 Anticipated Spending Profile 

WBS 1.1 and 1.2
 

 WBS 1.2 Project Support  WBS 1.1 Construction
ED&I A   Subcontract Subcontract Subcontract Subcontract Switch conduit Switch conduit Transformer Purchase Transformer Purchase Cable Tray Cable TrayCabling Cabling Chiller Chiller Shielding Steel FabShielding Steel FabShielding Steel Inst. Shielding Steel Inst.   

Title T2 T2 T2 T2 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3 T3   
Source Hanson Hanson FESS FESS FESS FESS FESS FESS FESS PM PM Monthly Cumulative Whittaker Whittaker Whittaker Whittaker T&M  T&M  Procurement Procurement T&M T&M T&M T&M Procurment Procurement T&M T&M T&M T&M Monthly Cumulative
Type Direct G&A Chargeback G&A M&S Chargeback G&A Chargeback G&A Salary TX G&A Totals Totals Direct** G&A Incentive G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Direct G&A Totals Totals

2 Mo-Yr      

0 Jul-02 $25,000 $4,250 $10,000 $3,000 $300 $51   $42,601 $42,601 $0 $0

Y Aug-02 $20,000 $3,400 $10,000 $3,000 $1,000 $300 $37,700 $80,301 $0 $0

F Sep-02 $24,587 $4,180 $11,800 $3,540 $1,000 $300 $45,407 $125,708 $0 $0
Oct-02 $10,000 $3,000 $300 $51 $3,000 $900 $1,000 $300 $18,551 $144,259 $10,000 $1,600   $11,600 $11,600
Nov-02 $20,500 $3,485 $10,000 $3,000  $3,000 $900 $1,000 $300 $42,185 $186,444 $0 $11,600
Dec-02  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $194,244 $0 $11,600
Jan-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $202,044 $25,000 $4,000 $29,000 $40,600

3 Feb-03  $2,000 $600 $3,000 $900 $1,000 $300 $7,800 $209,844 $20,357 $3,257 $23,614 $64,214

0 Mar-03 $200 $34 $12,000 $3,720 $11,000 $3,410 $1,000 $300 $31,664 $241,508 $0  $0 $64,214

Y Apr-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $274,048 $92,204  $92,204 $156,418

F May-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $306,588 $330,958 $330,958 $487,376
Jun-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $339,128 $292,404 $85,000 $377,404 $864,780
Jul-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $371,668 $136,381 $136,381 $1,001,161

Aug-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $404,208 $177,390 $10,000 $1,600 $188,990 $1,190,151
Sep-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $436,748 $153,322 $20,000 $0 $17,500 $2,800 $193,622 $1,383,773
Oct-03 $12,000 $3,720 $12,000 $3,720 $900 $200 $32,540 $469,288 $139,019 $139,019 $1,522,792

4 Nov-03 $10,000 $3,100 $12,000 $3,720 $900 $200 $29,920 $499,208 $120,253  $120,253 $1,643,045

0 Dec-03 $8,000 $2,480 $11,000 $3,410 $900 $200 $25,990 $525,198 $309,830 $309,830 $1,952,875

Y Jan-04 $8,000 $2,480 $11,000 $3,410 $900 $200 $25,990 $551,188 $398,108 $398,108 $2,350,983

F Feb-04 $8,000 $2,480 $11,000 $3,410 $900 $200 $25,990 $577,178 $173,897   $14,810 $2,370 $191,077 $2,542,060
Mar-04   $10,000 $3,100 $900 $200 $14,200 $591,378 $311,770 $10,000 $1,600 $323,370 $2,865,430

TOTALS $90,087 $15,315 $51,800 $15,540 $800 $136 $136,000 $42,100 $165,000 $51,000 $18,800 $4,800 $2,635,536 $85,000 $20,000 $0 $25,000 $4,000 $20,357 $3,257 $14,810 $2,370 $10,000 $1,600 $10,000 $1,600 $10,000 $1,600 $17,500 $2,800  $3,456,808
Includes SA 1,2,3,4, and 5

WBS 1. 2 Escalation and Contingency WBS 1.1 Escalation and Contingency
Total for WBS 1.2 = $679,031 Total for WBS 1.10 = $3,130,948
Total Direct and G&A (above)= $591,378 * ** NOTE BUDGETED COST OF WORK SCHEDULED IS BASED ON WHITTAKERS Total Direct and G&A (above)= $2,865,430 *
Project Support Escalation = $0 LATEST T3 COST LOADED SCHEDULE. Project Support Escalation = $0
Project Support Contingency = $87,653 19% Construction Contingency = $265,518 10%

* Total Indirect= $128,891  `  * Total Indirect= $102,227  
Total Direct = $462,487 Total Direct = $2,763,203
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WBS 1.1 Monthly
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TPC Monthly
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10/15/2003 

MI-31 Engineering Change List 

             

ECP 
# 

Description Date 
Issued 
from 
CMO 

Anticipated 
Credit, 
Extra or No 
Cost 

Associated  
Sketch 
Number  

Actual 
Credit, 
Extra or 
No Cost 

Associated 
Payment 
Milestone 

Overall 
Schedule 
Impact 
In Days 

Whittaker  
Proposal  
Date 

Accepted
/ Rejected 
or 
Pending 

Req. # Req.  
Approv
al 
Date 

SA 
# 

Date  
Work  
Complete 
 

Comments 

01 Holeless elevator instead of single cylinder 
elevator and add pit ladder 

3/12/03 Extra - 
$5000 

SK-1… $19,390 3a 0 4/17/03 Accepted 163820 5/6/03 2   

01a Full width doors on elevator 3/12/03 Extra - 
$3000 

SK-1… $3080 3a 0 4/17/03 Accepted 163822 5/6/03 2   

02 Watermain valve clarifications/ modifications 
and installation of flushing hydrants.   

3/12/03 No Cost SK-2 $1665 1e 1  3/19/03 Accepted 163549 4/15/03 1 7/15/03  

03 Reduce shut down schedule from 6 weeks to 
5 weeks  

3/12/03 Extra- 
$12,000 

None $7527 5a 0 3/28/03 Rejected     May be required in the future.  
Directorate asked that we sit on 
this one for a while. 

04 Earth retention changes – including bottom of 
soldier piles to elevation 698 and shielding 
distance of 18.4 feet.  

3/12/03 No Cost SK-4 $0 1b 1  3/28/03 Accepted --- 4/4/03 1 4/30/03  

05 Temporary Bulkhead Door 3/21/03 Extra - 
$7000 

SK-5 $10,231 5a 1  4/14/03 Accepted 163802 4/25/03 1 9/11/03  

06 Modifications to MI Ducts 6/26/03 Extra –  
$30,000 

SK-6 $46,117 5a 5  7/21/03 Accepted 165776 8/1/03 4   

07 Install 6 Atlas Piles at MI-30 From 
Subcon
tractor 

Extra - 
$25,000 

See 
Excavation 
Plan 
Submittal 

$26,180 1a 3  3/28/03 Accepted 163420 5/1/03 1 5/7/03 Rush Requisition, added 
because excavation plan 
required supporting building. 
Approval by CCB required 

08 Credit for Wall Panel Coating change – three 
coat system to two coat system 

4/22/03 Credit –  
$3500 

None -$3500 2h 0 4/25/03 Accepted -- 4/25/03 2   

09 Credit for substitute damp proofing product 4/22/03 Credit-  
$7000 

None -$7500 1i 0 4/25/03 Accepted -- 4/25/03 2   

10 Temporary Work Platform on MI-30  5/5/03 Extra - 
$3500 

Page 1 of 1  $4610 1b 1  5/14/03 Accepted 164321 5/19/03 3 6/1/03 Fleld Directed on 5/15/03 - 
Required for maintenance of MI-
30 HVAC units 

11 Relocation of Building Sump 6/10/03 No Cost SK ECP-10 $0 1d 0  6/24/03 Approved --  4 6/7/03  

12 Rad. Detector Platform/ Relocation  From 
Subcon
tractor 

 - None $733  0 6/19/03 Approved 165153 6/27/03 4 6/14/03 Field Directed , noted incorrectly 
in the requisition as ECP 11. 
Time and Material. 

13 Extra for Concrete Mix Design 71 From 
Subcon
tractor  

$7300 None $5625  1k 0 9/12/03 Approved 165389 7/14/03 4 8/29/03 See letter from Mike Botts on 
6/25/03 

14 Connecting Enclosure Mods 7/28/03 $1500 SK-14 $1755 5b 0 9/02/03 Approved 166707 9/9/03 4   

15 Credit for PVC in leiu of Rigid Conduit for 
ducts on sheet E-6 

From 
Subcon
tractor 

$10,000 None -$10,000 5b 0 9/02/03 Approved   4   

16 Topsoil for MI Stockpile 9/12/03 $10,000 None $10,380  0  In Process      
 

17 Painting of Cast In Place Walls in Lieu of 
Concrete Sealer 

9/12/03 $2500 None $3362  3  In Process      
 

18 Time extension for Shielding Steel Placement From 
Subcon
tractor 

$0 None $0  6  In Process      
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